
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/09/2021

ESTIMATE SUMMARY 08:55:48

CONTID: C22367         ESTIMATE NO: 0003 PROG 2005

PCN: 22367-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LONG MAST ARM SIGNALS PROJECT PERCENT TIME:

PROJECT NO: NHPPR100-303                  

LONG MAST ARM SIGNALS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,867,837.96 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,762,713.21 NON-PARTICIPATING 107,900.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,877.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

WORK DAYS

WORK DAYS

26.90%

1,365,341.36

107,900.10

107,900.10

105,023.10

$

$

$

$

0.00

502,496.60

502,496.60

0.00

502,496.60

-12,914.90

0.00

489,581.70

0.00

AMOUNT DUE 489,581.70 105,023.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,023.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

58.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/24/2020

08/24/2020

02/01/2021

05/07/2020

05/26/2020

06/15/2020

08/24/2020
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

870.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

60.00000

0015 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

12.000

SY  

45.00000

0020 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

124.000

SY  

41.00000

0025 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

88.000

LF  

13.00000

0030 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

200.000

LF  

15.50000

0035 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

83.000

SY  

41.00000

0040 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

24.000

SY  

55.00000

0045 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

125.000

SY  

55.00000

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,165.000

SF  

2.00000

0055 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

70.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

600.00000

0065 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

45,295.00000

0070 *Potholing 112.000

39.000

203-01597  
 

26,425.00151.000

6,825.00

260.000

HOUR

175.00000

0075 *Erosion Log Type 1 (12 Inch) 1,460.000

400.000

208-00002  
 

11,160.001,860.000

2,400.00

1,860.000

LF  

6.00000

0080 *Aggregate Bag 135.000

24.000

208-00035  
 

2,385.00159.000

360.00

159.000

LF  

15.00000

0085 *Pre-fabricated Concrete Washout Structure (Typ e 1) 3.000

0.000

208-00046  
 

2,055.003.000

0.00

4.000

EACH

685.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

42.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

125.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

185.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

60.00000

0110 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

460.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

120.00000

0120 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

15.000

EACH

150.00000

0125 Reset Traffic Signal Controller Cabinet 0.000

1.000

210-00855  
 

2,365.001.000

2,365.00

1.000

EACH

2,365.00000

0130 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

3.000

EACH

1,090.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.160

ACRE

3,472.00000

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.160

ACRE

3,720.00000

0145 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.160

ACRE

4,464.00000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

34.000

LB  

24.00000

0155 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

124.000

CY  

155.00000

0160 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

405.00000

0165 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

65.160

TON 

350.00000



CONTID: C22367         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

19.000

SY  

225.00000

0175 Drilled Shaft (12 Inch) 0.000

19.200

503-00012  
 

2,169.6019.200

2,169.60

40.000

LF  

113.00000

0180 Drilled Shaft (36 Inch) 95.000

0.000

503-00036  
 

32,490.0095.000

0.00

95.000

LF  

342.00000

0185 Drilled Shaft (48 Inch) 84.000

0.000

503-00048  
 

47,208.0084.000

0.00

105.000

LF  

562.00000

0190 *Drilled Shaft (54 Inch) 112.000

0.000

503-00054  
 

95,200.00112.000

0.00

112.000

LF  

850.00000

0195 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

74.000

SY  

120.00000

0200 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

265.000

SY  

245.00000

0205 *Curb and Gutter Type 2 (Section II-B) (Special ) 0.000

0.000

609-21023  
 

0.000.000

0.00

268.000

LF  

40.00000

0210 *Curb and Gutter Type 2 (Section I-B) (Special)  0.000

0.000

609-21110  
 

0.000.000

0.00

43.000

LF  

45.00000

0215 *Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

0.000.000

0.00

35.000

SF  

38.50000

0220 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

337.000

SF  

32.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

40.00000

0230 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

3.000

EACH

130.00000

0235 *2 Inch Electrical Conduit (Bored) 1,940.000

374.000

613-00206  
 

32,396.002,314.000

5,236.00

2,314.000

LF  

14.00000

0240 *3 Inch Electrical Conduit (Bored) 2,484.000

748.000

613-00306  
 

48,480.003,232.000

11,220.00

3,232.000

LF  

15.00000

0245 2 Inch Electrical Conduit (Plastic) 283.000

417.000

613-01200  
 

9,100.00700.000

5,421.00

700.000

LF  

13.00000

0250 3 Inch Electrical Conduit (Plastic) 406.000

606.000

613-01300  
 

13,915.001,012.000

8,332.50

1,012.000

LF  

13.75000

0255 Type Four Pull Box 6.000

8.000

613-07004  
 

21,280.0014.000

12,160.00

14.000

EACH

1,520.00000

0260 Type Five Pull Box 1.000

3.000

613-07005  
 

8,536.004.000

6,402.00

4.000

EACH

2,134.00000

0265 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

1,985.00000

0270 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

28,850.00000

0275 Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

14.000

EACH

525.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

4,600.00000

0285 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

222.500

SF  

27.00000

0290 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

26.000

SF  

32.50000

0295 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

485.00000

0300 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

560.00000

0305 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

451.00000

0310 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

63.000

EACH

642.00000

0315 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

9.000

EACH

835.00000

0320 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

23.000

EACH

220.00000

0325 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,100.00000

0330 Traffic Signal Vehicle Detector (Special) 14 St op Bar 
Detectors, 14 Advance Detect

0.000

0.000

614-72885  
 

0.000.000

0.00

28.000

EACH

7,775.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Signal-Light Pole Steel (1-30 Foot Mast  Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

3.000

EACH

11,355.00000

0340 Traffic Signal-Light Pole Steel (1-40 Foot Mast  Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

12,630.00000

0345 Traffic Signal-Light Pole Steel (1-50 Foot Mast  Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

13,350.00000

0350 Traffic Signal-Light Pole Steel (1-65 Foot Mast  Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

5.000

EACH

20,200.00000

0355 Traffic Signal-Light Pole Steel (1-75 Foot Mast  Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

22,661.00000

0360 Traffic Signal Pole Steel (1 Mast Arm) (Special ) 75'+ 
Ultra Long Mast Arm

0.000

0.000

614-82015  
 

0.000.000

0.00

2.000

EACH

34,603.00000

0365 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

8.000

EACH

1,225.00000

0370 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

35.000

LF  

19.00000

0375 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

1,175.00000

0380 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

250.00000

0385 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,240.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0395 Construction Surveying 0.500

0.000

625-00000  
 

14,840.000.500

0.00

1.000

L S 

29,680.00000

0400 *Mobilization 0.500

0.100

626-00000  
 

72,000.000.600

12,000.00

1.000

L S 

120,000.00000

0405 Public Information Management (Tier IV) 68.000

47.000

626-01114  
 

8,165.00115.000

3,337.00

200.000

DAY 

71.00000

0410 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1.000

GAL 

620.00000

0415 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

129.000

SF  

25.00000

0420 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

15.000

SF  

31.00000

0425 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,861.000

SF  

11.00000

0430 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

35.00000

0435 Uniformed Traffic Control 16.000

0.000

630-00003  
 

1,520.0016.000

0.00

96.000

HOUR

95.00000

0440 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

40.000

DAY 

145.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Traffic Control Management 16.000

22.000

630-00012  
 

47,120.0038.000

27,280.00

120.000

DAY 

1,240.00000

0450 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

310.00000

0455 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

125.00000

0460 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

80.000

LF  

22.00000

0465 Construction Traffic Sign (Panel Size A) 0.000

2.500

630-80341  
 

125.002.500

125.00

32.000

EACH

50.00000

0470 Construction Traffic Sign (Panel Size B) 3.000

8.500

630-80342  
 

920.0011.500

680.00

32.000

EACH

80.00000

0475 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0480 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

2,110.001.000

1,055.00

4.000

EACH

2,110.00000

0485 Drum Channelizing Device 0.000

4.000

630-80360  
 

76.004.000

76.00

50.000

EACH

19.00000

0490 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

32.00000

0495 Traffic Cone 0.000

38.000

630-80380  
 

456.0038.000

456.00

100.000

EACH

12.00000
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PCN: 22367-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPPR100-303                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

4.000

EACH

10,250.00000

0505 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

4,365.00000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0515 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0520 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0530 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0535 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0540 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0545 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0550 F/A Hazardous Waste Disposal Haz Waste Disposal 0.000

0.000

700-70587  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Environmental Health & Safety Management En v 
Health & Safety Mgt.

0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 502,496.60107,900.101,866,237.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0560 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

800.00000

CAT 0.000.001,600.00CURRENT AMT0400 $ $ $

$ 502,496.60107,900.10$1,867,837.96$CURRENT AMTPROJECT TOTAL


